P—ll l. C P ##%%+ Baseline Scenario: Outyear Surface Water Offsite *##*%* Fiscal Year: 2006 Period: April

Baseline by Year Report
WBS 04.11.10.10 - Outyear Surface Water Off-site
Incremental - Unescalated Dollars

WBS Prior 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 To Go Total

04.11.10.10 - Outyear Surface Water Off-site 35 435 10352 876 986 618 6441 1972 22115
(1\)/145.;;[.10.10.01 - Surface Water (Offsite) Subproject 307 307 306 307 307 307 308 306 2455
04.11.10.10.02 - RI/FS Work Plan 128 128 14 271
04.11.10.10.03 - Remedial Investigation 9859 9859
04.11.10.10.04 - RI/FS Report 173 206 379
04.11.10.10.05 - Feasibility Study 336 153 489
04.11.10.10.06 - Proposed Plan 27 76 103
04.11.10.10.07 - Record of Decision/LUCIP 173 61 234
04.11.10.10.08 - Remedial Design Work Plan 278 70 348
04.11.10.10.09 - Remedial Design Report 70 13 84
04.11.10.10.10 - Remedial Action Work Plan 109 23 133
04.11.10.10.11 - Remedial Action 6096 1545 7641
04.11.10.10.12 - Remedial Action Completion
Report 121 !

TOTAL 435 435 10352 876 986 618 6441 1972 22115
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